ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUGTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 08-19-2022
CWSRF - 6885

Project Location: Brockton, MA From: 8/15/2022 Week: 18

and Whitman, MA

Client: Whitman, MA To:  8/19/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACGTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had one crew continuing the sewer force main installation on Auburn Street. C. Naughton
installed approximately 600 LF of new 20-inch PVC sewer force main along Auburn Street. Approximately
80% of the sewer force main is complete on Auburn Street.

C. Naughton had a second crew continuing the installation of the water main on Auburn Street. C.
Naughton installed approximately 900 LF of the new 12-inch DI water main and two 6-inch water main

gate valves on Auburn Street. Approximately 40% of the water main is complete on Auburn Street.

C. Naughton completed several test pits along Auburn Street via vacuum excavation to verify the location
of existing utilities.

C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going
this week. A copy of the detour plan is attached for reference.

All trenches will be backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have two crews on site next week (week of 8/22/2022) to continue installation of both
the 20-inch PVC sewer force main and 12-inch DI water main on Auburn Street.

C. Naughton will have a third crew on-site on Monday 8/22 to begin installation of the new 20-inch HDPE
sewer force main within the cross-country easement. Work is anticipated to begin in the cross-country
easement between Auburn Street in Whitman and Alger Street in Brockton.




3. C.Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton
will maintain access for local residents and for emergency vehicles while the detour is on-going.

4. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road
closures and detours.

PROJECT PHOTOS

e ; =

Photo 1: Installation of 12-inch DI Water Main on
Auburn Street

Photo 2: Temporary Paving of the Sewer Photo 3: Installation of a 6-inch Water Main
Trench on Auburn Street Gate Valve on Auburn Street

Prepared By: Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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C. NAUGHTON CORP.

663 Elm Street
Bridgewater, MA 02324
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